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ESTIMATE RUN 06/12/2003

ESTIMATE SUMMARY 13:50:04

CONTID: C14223         ESTIMATE NO: 0001 PROG 2002

PCN: 14223-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WB Floyd Hill Truck Signing PERCENT TIME:

PROJECT NO: STA 0703-285                  

WB Floyd Hill Truck Signing

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

DKS ENTERPRISES INC. PAY PERIOD ENDING 06/12/2003 DATE TIME STARTED 06/01/2003

250 N. MAIN ST. DATE LET 01/16/2003 DATE WORK BEGAN

 DATE AWARDED 02/05/2003 DATE TIME STOPPED 01/30/2004

 DATE CONTRACT EXECUTED 02/20/2003 DATE ACCEPTED 01/30/2004

BRIGHTON CO 80601     720/685-0041 DATE NOTICE TO PROCEED 06/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 652,770.14 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 595,724.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
87,907.75

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

4.90

FIXED COMPLETION DATE

FIXED COMPLETION DATE

0.00%

652,770.14

0.00

87,907.75

87,907.75

$

$

$

$

0.00

0.00

0.00

87,907.75

87,907.75

0.00

0.00

87,907.75

0.00

AMOUNT DUE 87,907.75 87,907.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 87,907.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

12.0 TIME ALLOW: 1/31/2004 ??:??:??

ORIG TIME ALLOW: 10/10/2003 ??:??:??
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PCN: 14223-BID    ESTIMATE RUN 06/12/2003

PROJECT: STA 0703-285                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF GUARDRAIL TYPE 7 0.000

0.000

202-01170  
 

215.000

LF  

9.00000 0.000.000

0.00

0010 POTHOLING 0.000

0.000

203-01597  
 

52.000

HOUR

100.00000 0.000.000

0.00

0015 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

1.000

EACH

750.00000 0.000.000

0.00

0020 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

10.000

TON 

133.00000 0.000.000

0.00

0025 *DRILLED CAISSON (54 INCH) 0.000

0.000

503-00054  
 

48.000

LF  

605.00000 0.000.000

0.00

0030 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

387.500

LF  

14.50000 0.000.000

0.00

0035 *GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

215.000

LF  

112.40000 0.000.000

0.00

0040 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

1.000

EACH

535.00000 0.000.000

0.00

0045 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

1.000

EACH

1,712.00000 0.000.000

0.00

0050 2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

1,785.000

LF  

10.00000 0.000.000

0.00

0055 3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

0.000

LF  

17.30000 0.000.000

0.00
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PCN: 14223-BID    ESTIMATE RUN 06/12/2003

PROJECT: STA 0703-285                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

15.000

EACH

200.00000 0.000.000

0.00

0065 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

3,980.00000 0.000.000

0.00

0070 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

160.000

SF  

20.00000 0.000.000

0.00

0075 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

63.000

LF  

28.50000 0.000.000

0.00

0080 CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

4.000

EACH

310.00000 0.000.000

0.00

0085 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 0.000

0.000

614-42000  
 

1.000

EACH

40,260.00000 0.000.000

0.00

0090 DOWNHILL TRUCK SPEED ADVISORY SYSTEM 0.000

0.000

614-50010  
 

1.000

EACH

283,448.00000 0.000.000

0.00

0090 MATERIAL ALLOWANCE WIM SCALES 0.000

1.000EACH

87,907.75000 87,907.751.000

87,907.75

0095 BLANK OUT SIGN(LED)(SINGLE FACED) 0.000

0.000

614-72740  
 

1.000

EACH

87,800.00000 0.000.000

0.00

0095 MATERIAL ALLOWANCE BLANK OUT SIGN (LED)(SINGLE FACED) 0.000

0.000EACH

79,890.00000 0.000.000

0.00

0100 FLASHING BEACON (SOLAR POWERED) 0.000

0.000

614-80001  
 

1.000

EACH

4,750.00000 0.000.000

0.00
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PCN: 14223-BID    ESTIMATE RUN 06/12/2003

PROJECT: STA 0703-285                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

2,900.00000 0.000.000

0.00

0110 *MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

12,600.00000 0.000.000

0.00

0115 *FLAGGING 0.000

0.000

630-00000  
 

272.750

HOUR

21.40000 0.000.000

0.00

0120 *TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

38.000

DAY 

26.75000 0.000.000

0.00

0125 *TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

54.500

DAY 

428.00000 0.000.000

0.00

0130 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

4.000

EACH

160.50000 0.000.000

0.00

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

0.000

630-80342  
 

38.000

EACH

53.50000 0.000.000

0.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

14.000

EACH

53.50000 0.000.000

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

112.000

SF  

19.50000 0.000.000

0.00

0150 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.000

630-80358  
 

2.000

EACH

535.00000 0.000.000

0.00

0155 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

9.000

DAY 

69.60000 0.000.000

0.00
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PCN: 14223-BID    ESTIMATE RUN 06/12/2003

PROJECT: STA 0703-285                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRUM CHANNELIZING DEVICE 0.000

0.000

630-80360  
 

126.000

EACH

42.80000 0.000.000

0.00

0165 *CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

740.000

LF  

25.70000 0.000.000

0.00

0170 *TRAFFIC CONE 0.000

0.000

630-80380  
 

200.000

EACH

10.70000 0.000.000

0.00

0175 *IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.000

0.000

630-85115  
 

2.000

EACH

15,175.00000 0.000.000

0.00

0180 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0195 F/A DESIGN SIGN BRIDGE STRUCTURE 0.000

0.000

700-70033  
 

4,461.400

F A 

1.00000 0.000.000

0.00

0200 F/A OBTAIN POWER FROM 0.000

0.000

700-70074  
 

1,560.600

F A 

1.00000 0.000.000

0.00

0205 REM OF ASPH MAT (SPECIAL) 0.000

0.000

202-00226  
 

22.000

SY  

45.67000 0.000.000

0.00

0210 CONC CL B 0.000

0.000

601-01000  
 

7.000

CY  

475.00000 0.000.000

0.00



CONTID: C14223         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14223-BID    ESTIMATE RUN 06/12/2003

PROJECT: STA 0703-285                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 3 IN ELEC COND (P) 0.000

0.000

613-01300  
 

180.000

LF  

16.00000 0.000.000

0.00

0220 MOBILIZATION (W/O AUTOPAY) 0.000

0.000

626-00100  
 

1.000

L S 

1,723.60000 0.000.000

0.00

0225 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

1.000

EACH

515.00000 0.000.000

0.00

0230 SURFACE CONDITION ANALYZER 0.000

0.000

614-80006  
 

1.000

EACH

9,805.00000 0.000.000

0.00

CAT 87,907.7587,907.75652,770.14CURRENT AMT0200 $ $ $

$ 87,907.7587,907.75$652,770.14$CURRENT AMTPROJECT TOTAL


